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2016-2017 WORK PLAN 
 

PURPOSE, OBJECTIVES, AND KEY ACCOMPLISHMENTS EXPECTED IN 2016-17 

In 2010, the Stormwater Work Group (SWG) recommended a strategic scientific framework, priorities, 

and specific steps to implement a broad, comprehensive Stormwater Assessment and Monitoring Program 

for Puget Sound (SWAMPPS). The 2010 Strategy is focused on enabling us to know whether or not our 

management actions are successfully reducing harm caused to Puget Sound by stormwater from 

developed and developing lands. In 2012 the Washington Dept. of Ecology (Ecology) issued municipal 

stormwater NPDES permits requiring collective implementation of a Regional Stormwater Monitoring 

Program (RSMP) – a prioritized subset of the 2010 Strategy. This document is intended to guide the 

SWG’s near-term role in implementing the 2010 Strategy, overseeing the RSMP, and continuing to 

expand the monitoring program activities. 

The SWG’s areas of focus for 2016 and 2017 are: 

1. Continue to implement the 2010 Strategy, our October 2010 Recommendations for Municipal 

Stormwater Permit Monitoring, and subsequent formal recommendations submitted to Ecology. 

a. Finalize marine nearshore sediment QAPP and conduct sampling in summer 2016, 

b. Complete marine mussel sampling in winter 2016 and analysis in 2017, 

c. Analyze and report on small streams monitoring data collected in 2015 and develop 

recommendations for the next round of sampling, 

d. Oversee first round of ten RSMP effectiveness studies and implement a process for 

soliciting proposals and selecting a second round of studies, 

e. Review findings of the analysis of permittees’ Illicit Discharge Detection and Elimination 

(IDDE) tracking data and recommend specific next steps for both the Methods/ 

Approaches and Results/Findings sides of the Source Identification Information 

Repository (SIDIR),  

f. Approve recommendations for implementing regional monitoring of runoff from 

agricultural areas,  

g. Get regular budget and progress reports from our Pooled Resources Oversight Committee 

(PRO-Committee) and provide Ecology with input needed to successfully implement the 

RSMP,  

h. Make recommendations to Ecology for the Special Condition S8 Monitoring and 

Assessment requirements in the next municipal stormwater NPDES permit cycle, and 

i. Make additional decisions and provide guidance needed to implement our 

recommendations successfully. 

2. Communicate and coordinate with policy makers, monitoring groups and other interested parties 

in Puget Sound.  

a.  Update our communication strategy to share RSMP findings with stormwater managers, 

public works directors, permit managers, city managers, and local elected officials. 

b.  Send out SWG Reporter issues 5 times each calendar year following SWG meetings. 

c.  Develop an annual report following the close of the calendar years of 2015 and 2016.  

d.  Educate elected officials, city and county staff, legislators, agency directors and staff, and 

others (such as the Washington Waters Task Force) about our recommendations and 

findings.  Participate in the Puget Sound Ecosystem Monitoring Program (PSEMP) as a 

topical workgroup and engage with the other workgroups. 

e.  Engage more interested parties in our subgroups . 

f.  Stay informed on the design approach and implementation of receiving water monitoring 

for the Lower Columbia River Basin 
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3. Continue to discuss strategic expansions of the 2010 Strategy to other water bodies, types of 

NPDES-permitted activities, land uses, or geographic areas of Puget Sound. 

a.  Advise PSEMP, PSP, Ecology, and others on stormwater-related monitoring activities 

conducted outside of the RSMP. 

b.  Hear from experts on implementation of our recommendations.  

c.  Hear from other topical workgroups at regular SWG meetings. 

d.  Review and set priorities for status and trends monitoring, effectiveness studies, source 

identification and diagnostic monitoring, and studies/research 

This work plan lays out the proposed tasks that need to be completed, their timelines, and the roles and 

responsibilities of various parties in completing the work. This work plan is meant to be a starting point. 

 

WORK PLAN TASKS  

The following work plan tasks are proposed to be accomplished during 2016-2017: 

Task 1:  Oversee Ecology’s administration of the RSMP pooled resources account. 

Task 2:  Communicate with stormwater managers, policy makers, and other interested parties.  

Task 3:  Oversee implementation of RSMP small streams status and trends monitoring and assessment. 

Task 4: Oversee RSMP effectiveness studies and select additional effectiveness studies.  

Task 5:  Oversee implementation of RSMP marine nearshore status and trends monitoring and 

assessment. 

Task 6:    Recommend and implement priority components of the Source Identification Information 

Repository (SIDIR) 

Task 7: Develop recommendations for regional monitoring related to runoff from agricultural lands 

Task 8:  Discuss, set priorities, and develop implementation plans for additional SWAMPPS activities 

and identify areas for updates to the 2010 Strategy 

Task 9: Participate fully in PSEMP; communicate and coordinate with other regional monitoring groups  

Task 10:  Support, manage, staff, and lead implementation of SWAMPPS 

   

ADVISORY SUBGROUPS AND COMMITTEES  

As of the date of this work plan adoption the SWG is coordinating with numerous groups that are 

advising and supporting our recommendations for RSMP and SWAMMPPS. In the past we have formed 

and provided direction to numerous SWG Subgroups; established a formal committee to oversee the 

pooled resources funding account; and have members and staff participating in other PSEMP workgroups 

as needed to coordinate SWAMPPS implementation. We will continue to interact with all of the groups 

listed below. This work plan articulates what we expect to ask from them in the coming year or two. 

Active SWG Subgroups with open membership and participation: 

 Agricultural Runoff 

 Communication 

 Effectiveness  

 Source Identification Information Repository (SIDIR)  

 Work Plan 

 

Committees with formally assigned stakeholder representation: 

 Pooled Resources Oversight Committee (PRO-Committee) 

 

PSEMP Workgroups officially commissioned by the Steering Committee and related to our work: 

 Freshwater  

 Marine Nearshore 

 Marine Water Quality 

 Toxics 

http://www.ecy.wa.gov/programs/wq/psmonitoring/swworkgroup.html


                   STORMWATER WORK GROUP 
http://www.ecy.wa.gov/programs/wq/psmonitoring/swworkgroup.html  

To be discussed/approved at the SWG meeting on January 13, 2016  Page 3 of 9 

 

PROPOSED MEETING DATES 

The SWG will meet five or six times per year depending upon the issues we need to discuss and decisions 

we need to make. All dates are Wednesdays, and all meetings begin at 9am and continue to noon or later 

as needed. We may occasionally extend the meeting time so work group members should have their 

calendars clear until 3pm. At least two weeks’ notice will be given for an extended meeting time. 

 In 2016: January 13, March 16, June 1, September 14, and November 9 

 In 2017: January 18, March 15, June 7, September 13, and November 15 

Advisory subgroup meeting dates will be scheduled as needed by subgroup chairs and SWG staff. 

 

TASK 1: Oversee Ecology’s administration of the RSMP pooled resources account 

The SWG has a formally-established role in overseeing Ecology’s service as the administrative entity for 

pooling NPDES municipal stormwater permittees’ funds. The SWG approved an oversight committee 

charter in 2012 and in 2014 the Pooled Resources Oversight Committee (PRO-Committee, or PRO-C) 

was established.  

Ecology’s RSMP Coordinator is regularly briefing the PRO-Committee as to the status of implementing 

the RSMP, and particularly in making contracting decisions to conduct RSMP activities and in reviewing 

and approving deliverables.  The PRO-C seeks additional recommendations from the SWG as necessary 

or helpful to support contracting decisions and RSMP implementation. 

The PRO-Committee will provide Ecology and the SWG with feedback as to their overall assessment of 

Ecology’s approach to implementing SWG recommendations.   

The SWG may also evaluate and recommend other options for administering the funds for the subsequent 

permit as they become available, although this task is not envisioned to be conducted during the time 

period covered by this SWG work plan. 

Advisory Subgroup:  PRO-Committee 

Timeline and Deliverables:  

 Ongoing Ecology budget and progress reports to PRO-Committee 

PRO-Committee reports to SWG at work group meetings 

   PRO_C advice on contracting decisions: scope, schedule, budget 

 By March 1, 2016 Assessment of Ecology’s service as the RSMP administrative entity 

  

 

TASK 2:  Communicate with stormwater managers, policy makers and other interested parties 

The SWG developed a communication plan for the 2010 Strategy and 2010 Recommendations for 

Municipal Stormwater Permit Monitoring. In this coming biennium we will develop a new 

communication plan to share the findings of RSMP activities. The plan will be targeted to these priority 

audiences: stormwater management program directors, public works directors, permit managers, city 

managers, and other elected officials. Strategies and channels for delivering key messages to these 

audiences will be articulated in the plan. Other target audiences will be addressed if capacity is available. 

In coordination with the PRO-C, the RSMP Coordinator will compile content and develop key messages 

for an annual report each January for the previous calendar year. The subgroup will assist with formatting, 

editing, and “look and feel” of the annual report. 

The “SWG Reporter” keeps a large audience apprised of our progress. It is emailed to between 500-600 

individuals between work group meetings. Communication Subgroup members review each issue in 
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advance of distribution. A new listserv will be created for delivering issues in 2016. All editions are 

archived on the SWG’s webpage http://www.ecy.wa.gov/programs/wq/psmonitoring/reporter.html  

The SWG has used caucuses to communicate our key decisions, and the reasons behind them, to staff 

members at a large number of organizations and entities across Puget Sound. To augment the 

communication and outreach that takes place through the caucuses represented by SWG members, the 

Communication Subgroup will develop and review draft presentation and briefing materials for multiple 

audiences. We will continue to update our “lessons learned” document. 

Work group members are asked to alert SWG staff to outdated content and propose improvements to our 

web pages.  

A workshop will likely be held in May 2016 as part of the process of identifying the next round of 

effectiveness studies. The Communication Subgroup will help the SWG identify needs for and plan future 

workshops to update interested parties and gather input on SWAMPPS implementation. 

Advisory Subgroup:     Communication, PRO-Committee, RSMP Coordinator  

 

Timeline and Deliverables:    

 After each SWG meeting SWG Reporter issued 

Web archives and current content updated 

 Early 2016    RSMP Annual Report   

  Communication strategy for sharing RSMP findings 

        Format for delivering summaries of the findings of studies     

     Listserv for SWG Reporter distribution          

 Spring 2016   RSMP Effectiveness Studies workshop 

  Summer 2016   Possible IDDE/SIDIR workshop 

 Early 2017    RSMP Annual Report   
 As needed/TBD   Other workshops and briefings 

    Update “Lessons Learned” document   

 
TASK 3:  Oversee implementation of RSMP small streams status and trends monitoring and 

assessment 

The first round of RSMP stream monitoring was conducted in 2015. The highest priority for 2016-2017 is 

to complete data management, analysis, interpretation, and public reporting for this RSMP component 

that: 

 Provides a summary of the status of stream indicators that tell the best story about stormwater, 

including relevant human and environmental explanatory factors,  

 Connects our work to other monitoring efforts in Puget Sound, and 

 Makes recommendations for future RSMP data collection efforts to assess trends, including: 

o What parameters to continue monitoring, and at what sites, frequency, and timing; and 

o Stream gauging locations and a stream gauging program design. 

 Contribute relevant findings to the PSEMP Toxics Workgroup’s synthesis report. 

A group of scientists was convened in early 2015 and to develop a scope of work for the contract to 

implement the RSMP Streams QAPP addendum for completing the analysis and reporting of the RSMP 

data. 

The PSEMP Toxics Workgroup is exploring the possibility of publishing a synthesis report for the period 

from 2010-2015. We should plan to contribute RSMP streams toxics data to this report. 

 

Advisory Subgroups:  PSEMP Freshwater and Toxics Workgroups 

Timeline and Deliverables:  
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Winter 2016 Collect ancillary data and begin preparation for data analysis  

Late spring 2016  First analyses completed 

June 2016 Briefings by lead scientists at SWG meeting 

Summer 2016 Summary of sediment chemistry findings to PSEMP Toxics Workgroup 

Summer 2016  Contribute to a PSEMP Toxics Workgroup synthesis report. 

Fall 2016 All analyses completed and recommendations prepared 

September 2016 Reports and preliminary recommendations delivered to Ecology and SWG 

November 2016 Approve recommendations for the next round of RSMP streams monitoring 

2017 Develop implementation plan for stream monitoring and gaging 

recommendations 

 

TASK 4: Oversee RSMP effectiveness studies and select additional effectiveness studies  

In 2014 the SWG went through a process to identify a first round of ten RSMP effectiveness studies that 

answer priority questions we recommended in 2013. The first four of these studies are underway, and all 

ten should be underway by early 2016. Another round of studies needs to be identified to utilize the funds 

that remain available in the RMSP pooled resources account. In fall 2015 the Effectiveness Subgroup 

proposed a process for selecting these studies that built on the experiences and feedback from the 2014 

process. The new process will be implemented in the first half of 2016 and the studies are expected to 

begin in summer or fall 2016. 

As the Washington Dept. of Transportation (WSDOT) completes their permit-required effectiveness 

studies, the SWG will task a subgroup with reviewing WSDOT’s monitoring reports and advise the SWG 

as to more detailed and specific recommendations for future permit-required transportation-related 

effectiveness monitoring and means of sharing the studies’ findings.  

Advisory Subgroup:  Effectiveness 

Timeline and Deliverables: 

Early 2016  Complete contracting for remaining first round RSMP Effectiveness Studies 

  Spring 2016  Select second round of RSMP studies 

Summer 2016  Begin contracting for second round of RSMP Effectiveness Studies 

Ongoing    Connect our effectiveness studies to broader work and other monitoring activities 

 
 

TASK 5:  Oversee implementation of RSMP marine nearshore status and trends monitoring and 
assessment 

The first component of RSMP nearshore monitoring is contaminants in caged mussels in winter 2015-16; 

the Washington Dept. of Fish and Wildlife (WDFW) is leading that effort. Sediment chemistry sampling 

will take place in 2016 led by USGS. In lieu of bacteria monitoring an analysis of other programs’ data 

will be conducted in 2016-2017.  

In this work plan period the data collection and/or compilation for all three marine nearshore monitoring 

components will be completed, as well as the analysis, interpretation, and reporting on each component. 

This will enable the technical subgroups to bring recommendations for future RSMP marine nearshore 

trends monitoring to SWG before the next permit is issued. 

The SWG should also provide and pursue ongoing opportunities to hear from experts on implementation 

of our recommendations.   

 

Advisory Subgroups:   PSEMP Toxics and Marine Water Quality Workgroups  

Timeline and Deliverables: Specific plans for 2016-2017 include: 

Winter 2016:  Complete mussel sampling  
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Winter-spring 2016:  Finalize QAPP for sediment chemistry 

2016:  Complete bacteria data compilation, analysis, and reporting 

2017:  Complete mussel contamination data analysis, interpretation and reporting 

Summer 2016:  Conduct sediment sampling 

2017:  Finish sediment data analysis, interpretation and reporting 

2017:  Recommendations for future RSMP marine nearshore trends monitoring  

 

TASK 6:    Recommend and implement priority components of the Source Identification Information 
Repository (SIDIR)  

“Source Identification and Diagnostic Monitoring” was one of the 4 key strategic components of the 

Stormwater Assessment and Monitoring Program for Puget Sound recommended by the SWG in 2010 

(the others being status and trends, effectiveness studies, and research). Permittees with more developed 

IDDE programs wanted to have a way to help smaller, connected MS4s successfully implement their 

IDDE programs. Other stakeholders wanted to know what the most common problems were, to see if the 

region could help permittees address those issues. 

In February 2012 the SWG approved a scoping memo that defined the Source Identification Information 

Repository (SIDIR) as having two main components: Methods and Approaches (an online library that is 

kept up to date), and Results and Findings (a permittee-populated database that is periodically analyzed). 

The memo also envisions a peer network for sharing information.  

A January 2013 report with further recommendations provides a useful starting point for creating the 

methods library in a way that will be most useful to field staff. The Field Screening Manual developed by 

King County/Herrera could be a key entry in the methods library and a helpful starting point for 

identifying new guidance documents that need to be included or developed. Case studies should be 

included in the library, most appropriately housed on the Ecology webpage as a permittee resource. Other 

existing and evolving resources will continue to be reviewed and considered as well.  

Permittees’ program implementation will continue to evolve. The subgroup will make recommendations 

to the SWG, providing a foundation for the implementation of SIDIR.  

The current NPDES permits include a requirement that permittees submit key information for each Illicit 

Discharge Detection and Elimination (IDDE) incident with their annual reports. A consultant reviewed all 

of the incident tracking reporting data for 2014 is compiling it for subsequent analysis under the 

subgroup’s direction.  

Further next steps on the Results/Findings side of SIDIR will be determined after the information is 

evaluated, in winter 2015-16. The RSMP may also survey permittees about where they are focusing their 

IDDE efforts. The annual report data and the survey results may be used to design a “sprint” type 

workshop to get folks together to brainstorm: What would help you? What has worked?  

Advisory Subgroup:  Source Identification/SIDIR 

Timeline and Deliverables:   

Winter 2015-16 Subgroup hears findings of the compilation and analysis of the info provided in 

the permittees’ annual reports 

Spring 2016  Possible survey of permittees’ top 3 problems 

Summer 2016  Possible workshop, built on results of IDDE incident tracking analysis, to 

develop recommendations for building SIDIR 

2016 Final report presented to SWG 

 
 
TASK 7: Approve recommendations for regional monitoring related to runoff from agricultural 

lands 
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Stormwater runoff from agricultural lands is partly addressed by the prior recommendations of the work 

group, but new recommendations are needed to address agricultural runoff issues in a broader, more 

comprehensive way. The SWG commissioned a subgroup in early 2011 to propose expanding the 2010 

Strategy and building upon the Recommendations for Municipal Stormwater Permit Monitoring and other 

efforts to address agricultural issues. This subgroup is supported by Washington State Conservation 

Commission staff. The subgroup assembled several interim packages of recommendations which the 

SWG discussed and approved in 2011-2014. The next step is to piece them together into a final 

implementation and funding plan. The subgroup will develop an implementation plan including collective 

recommendations for monitoring agricultural runoff. 

Advisory Subgroup:  Agricultural Runoff 

Timeline and Deliverables:   

Winter 2015-16 Combined scientific framework, implementation plan, and funding approach 

Fall 2016 Recommendations to PSP, WCCC, WSDA, and Ecology 

2017  Implement agricultural runoff strategy 

 

TASK 8:  Discuss, set priorities, and develop implementation plans for additional SWAMPPS 
activities and identify areas for updates to the 2010 Strategy 

The 2010 Strategy described a comprehensive regional framework and set priorities for early 

implementation.  The October 2010 Recommendations for Municipal Stormwater Permit Monitoring 

further narrowed down monitoring activities to implement in Puget Sound. In the scientific framework 

and in our communications to others, we have emphasized the need to expand this framework and 

priorities to other water bodies (i.e., lakes, groundwater, wetlands, open marine, rivers), land uses (i.e., 

industrial, forested), permit types (i.e., WSDOT, industrial, construction), combined sewers, and 

geographic areas in Puget Sound.  

It is most important to successfully implement our 2010 recommendations in advance of expanding 

program implementation, but parallel processes can be launched using additional capacity and by 

recommending specific next steps including funding and implementation strategies to PSP and Ecology.  

Other permits, combined sewers, additional water bodies, and parameters are all possible expansions of 

the 2010 Strategy. Resetting priorities and cutting back on parameters, media, or monitoring components 

are also appropriate focuses of updates. The SWG will invite interested parties to champion their issues. 

The SWG will consider what topics are being addressed by other PSEMP work groups and discuss how 

we can best support those efforts to expand SWAMPPS and build on the RSMP. 

Later in this work plan period, the SWG will begin considering what areas of the 2010 Strategy need to be 

updated in light of what we’ve learned about stormwater management, monitoring program 

implementation, and other developments since 2010. This is in preparation for a 2020 update to the 

overall SWAMPPS strategy: 

 Revisit our 2010 Strategy: 

o Investigate our role in and capacity to be involved in and understand other stormwater 

monitoring and research activities in the context of each component of the RSMP, and  

o Discuss what priorities envisioned in the 2010 Strategy are/are not being implemented and 

consider what new initiatives we should undertake, and 

o Determine what updates to the 2010 Strategy should be considered for a 2020 update. 

Advisory Subgroup:   Work Plan, PSEMP staff, and interested work group members  

Timeline and Deliverables:  

March 2016    Recommendations for S8 in the 2018municipal permits  

July 2016    Updated description of implementation of SWAMPPS strategy 

2016-2017   Discussion of adjustments to SWAMPPS priorities 
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Summer 2017   Priorities for SWAMPPS expansion and 2010 Strategy updates 

 

 

TASK 9: Participate fully in PSEMP; communicate and coordinate with other regional monitoring 
groups  

The SWG is one of many topical work groups that have been formally commissioned by the Steering 

Committee for the Puget Sound Ecosystem Monitoring Program (PSEMP). The SWG staff deliver 

occasional briefings to the PSEMP steering committee. In early 2012, the SWG designated an official 

spokesperson to deliver briefings to the steering committee in addition to the chair and staff; the selected 

liaison retired in summer 2015 and the role has not been assigned to another steering committee member.  

The SWG chair, members, and staff continue to coordinate with the PSEMP workgroups and other 

technical groups. All PSEMP workgroups are expected to provide each other with opportunities to 

contribute to work in our areas of overlap. 

The SWG will continue to coordinate with other work groups, particularly freshwater, toxics, salmon 

habitat, and marine waters as those groups develop new recommendations. The SWG will continue to 

develop, improve, and expand our regional stormwater monitoring strategy and gather support. We will: 

 Improve coordination and effectiveness of current monitoring efforts 

 Make recommendations for improving data-sharing 

 Hear regular updates about the work and decisions of the PSEMP Steering Committee 

 Stay apprised of related work by other PSEMP workgroups 

 Keep other PSEMP workgroups apprised of our work and findings 

 Hear regular updates from the APWA stormwater coordination meetings on discussions related to 

our work 

Advisory Subgroups:  Rely on chair, vice chair, staff, and official delegates and alternates as liaisons to 

PSEMP Steering Committee and other workgroups.  

Timeline and Deliverables:  

Ongoing and/or standing agenda items for regular SWG meetings: 

 Presentations and briefing materials 

 Participation in PSEMP as a topical work group 

 Exchange of information with related work groups 

 Regular updates from Steering Committee 

 

TASK 10:  Support, manage, staff, and lead implementation of SWAMPPS 

A broad, diverse membership has been used since 2008 to engage regional stakeholders in the process of 

developing a regional stormwater monitoring program. The SWG will continue to use their perspectives 

to implement SWAMPPS and demonstrate its success as a functional, meaningful, and cost-effective 

regional program. Ecology has assigned staff to support the work group and hired an RSMP Coordinator. 

Participating entities and caucuses also provide support, expertise, and services. 

A chair and vice chair for two year terms will be nominated in January and selected in March of odd-

numbered years. The chair executes the duties described in the SWG’s bylaws. 

Biennial work plan updates will be discussed in November and officially adopted by the SWG in January 

of each year. The SWG will continue to evaluate its progress and adapt the work plans as needed.  

To implement this work plan, and full set of the SWG’s October 2010 recommendations, the SWG staff 

and members will pursue opportunities for additional funding and resources to implement SWAMPPS. 
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Specifically, the SWG will continue to develop, improve, and expand our regional stormwater monitoring 

strategy and gather support by: 

 Improving coordination and effectiveness of current monitoring efforts, and 

 Setting priority topic areas for additional work group effort or incremental improvements. 

Advisory Subgroup:  Work Plan, and chairs/staff of all other SWG advisory subgroups 

SWG, RSMP, and PSEMP staff to coordinate and assist as needed 
 

Timeline and Deliverables:  

Ongoing   Pursue funding/leveraging opportunities as they become known/available 

January 2016 2016-17 Work Plan adopted 

 Fall 2016 Annual update of two-year work plan 

 January 2017 Nominate SWG Chair and Vice Chair  

 2017-18 Work Plan adopted 

March 2017 SWG Chair and Vice Chair selected for two year terms 

Fall 2017 Annual update of two-year work plan  
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